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Re: March 2003 Monthly Report 
RI/FS & Removal Action 
RUTGERS Organics Corporation 
Salem, Ohio Site 

In accordance with Paragraph X E of the Administrative Order by Consent regarding a Remedial 
Investigation/Feasibility Study (RI/FS) of the Nease Chemical Site in Salem, Ohio, attached is a copy of 
the March 2003 RI/FS Progress Report 

Additionally, in accordance with Paragraph 14 of the Admirustrative Order by Consent, signed November 
17, 1993, attached is a copy of the March 2003 Removal Action Progress Report. 

Please contact us if you have any questions regarding activities discussed in these reports. 
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Dr Rainer F. Domalski 
Manager Remediation Projects 
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RUTGERS ORGANICS CORPORATION 
REMEDIAL INVESTIGATION/FEASIBILITY STUDY 

SALEM, OHIO SITE 
MONTHLY PROGRESS REPORT 

MARCH 2003 

1.0 INTRODUCTION 

This progress report has been prepared in accordance with Paragraph XE of the 
Administrative Order of Consent regarding a Remedial Investigation/Feasibility 
Study of the Nease Chemical Site in Salem, Ohio. The report summarizes the 
major RI/FS actions during the month along with investigation results and any 
problems encountered in the project. Activities planned for next month are also 
presented. 

2.0 SUMMARY OF ACTIVITIES PERFORMED 

2.1 Project Activitv Summarv 

The activities that were initiated and/or completed during the month are 
described. All activities were performed in accordance with the detailed protocol 
provided in the approved Work Plan. 

2.2 Fieldwork 

No fieldwork was performed. 

2.3 Reports 

2.3.1 Remedial Investigation - Endangerment Assessment (EA) 

A red-lined final EA was submitted to the agencies by the end of December 
2001. Based on additional information requested and received by the agencies, 
ROC submitted a revised Chapter VI and VIII of the EA in January 2002. In a 
letter dated June 26, 2002 , EPA submitted comments regarding the human 
health part of the EA. ROC has addressed these comments and submitted a 
revised document by October 30, 2002. ROC also received comments regarding 
the ecological part of the EA. They were discussed with the agencies in a 
meeting on December 3, 2002. ROC is in regular contact with the agencies to 
respond to their comments received at this meeting and in following letters. 

On March 18, 2003, the agencies and ROC had a meeting regarding the 
upcoming Feasibility Study (FS). The parties discussed site conceptual model, 
proposed operational units, remedial actions objectives and technology 
screening. The FS should be finalized in December 2003. 



2.4 Meetings 

A meeting was held on March 18, 2003 at US EPA Region V in Chicago. 

3.0 VARIATIONS FROM THE APPROVED RI/FS WORK PLAN 

No variations from the approved Work Plans occurred during the month. 

4.0 RESULTS OF SAMPLING, TESTS AND ANALYSES 

No RI/FS sampling results/analysis were received this month. 

5.0 PROJECT SCHEDULE 

The attached updated Work Plan schedule identifies completion and target dates 
for project activities. Those scheduled to occur over the next several months 
include: 

• Revise ecological part of the EA according to outcome of the 
December 3, 2002 meeting and submit draft response 

• Prepare Feasibility Study 

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO 

RESOLVE PROBLEMS 

No significant difficulties were encountered. 

7.0 PERSONNEL CHANGES 

No changes occurred during this month. 

8.0 ANTICIPATED PROJECT ACTIVITIES FOR APRIL 2003 

• Monthly Progress Report March 2003 
• Finalize Response regarding agencies' comment on EA 
• Prepare Feasibility Study 



Table 1 
Nease Site, Salem, Ohio 

RLTS Schedule 

Date Task/Activity/Deliverable/Milestone 

February 22, 1988 

Aphis, 1991 

July 6, 1993 

July 29-30, 1993 

August 10, 1993 

September 10, 1993 

Octobeno, 1993 

November 10, 1993 

Nov./Dec , 1993 

December 10, 1993 

January 10, 1994 

February 10, 1994 

March 10, 1994 

March 30, 1994 

April 10, 1994 

May 10, 1994 

June 10, 1994 

July 10, 1994 

August 10, 1994 

Effective Date of RI/FS Administrative Order of Consent 

Partial Salem Rl submitted to Agencies 

Salem Rl submitted to Agencies 

Source sampling event, ROC/Golder and Agencies/B&V WST 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Egypt Swamp Sampling Event 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit Supplemental Production Well Closure Plant to Agencies 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 



Date 

August 18, 1994 

August 22, 1994 

Septembers, 1994 

September 10, 1994 

September 23, 1994 

October?, 1994 

October 10, 1994 

November 8, 1994 

November 10, 1994 

December 10, 1994 

December 13-19, 
1994 

January 10, 1995 

February 10, 1995 

February 27, 1995 

March 10, 1995 

March 30, 1995 

ApriMO, 1995 

April 25, 1995 

May 10, 1995 

June 6, 1995 

June 10,1995 

Task/Activity/Deliverable/Milestone 

Submit to Agencies Additional Rl Report- MFLBC 

Receipt of US EPA Draft Comments on 1993 Salem Rl Report 

Receipt of US EPA Comments on 1993 Salem Rl Report 

Submit monthly progress report 

Receipt of USEPA Comments on Well Closure Plan 

Submit Supplemental Production Well Closure Plan (Revision #1) 

Submit monthly progress report 

Receipt of USEPA approval of Well Closure Plan (Revision #1) 

Submit monthly progress report 

Submit monthly progress report 

Production Well Closure Field Work 

Submit monthly progress report 

Submit monthly progress report 

Receipt of USEPA Comments to Additional Remedial Investigation 
Report 

Submit monthly progress report 

Revised MFLBC Sampling Plan submitted 

Submit monthly progress report 

Meet to finalize MFLBC Sampling Plan 

Submit monthly progress report 

Propose groundwater sampling Round 3 

Submit monthly progress report 



Date Task/Activity/Deliverable/Milestone 

June 30, 1995 

July 5, 1995 

July 6, 1995 

July 10, 1995 

August 1, 1995 

August 4, 1995 

August 10, 1995 

September 5-15, 
1995 

September 10, 1995 

September 12, 1995 

September 18-30, 
1995 

Octobers, 1995 

October 25, 1995 

October 30-
November2, 1995 

November 10, 1995 

December 10, 1995 

December 28, 1995 

January 10, 1996 

January 31, 1996 

February 10, 1996 

March 10, 1996 

Receive agency comments to groundwater sampling Round 3 proposal 

Receive agency approval of MFLBC Sampling Plan 

Submit revised Round 3 groundwater sampling proposal 

Submit monthly progress report 

Receive Agency approval for CAL MPK analysis 

Submit Rt 14/Feeder Creek Plan to Agencies 

Submit monthly progress report 

Anticipated MFLBC phase III Sample Collection 

Submit monthly progress report 

Receive agency comments on Rt. 14/Feeder Creek Sampling Plan 

Round 3 Groundwater Collection 

Submit revised Rt 14/Feeder Creek Sampling Plan 

Resubmit revised Rt 14/Feeder Creek Sampling (Verbal Comments) 

Collect Rt. 14/Feeder Creek Samples 

Submit monthly progress report 

Submit monthly progress report 

Receive Agency comments to Remedial investigation Report 

Submit monthly progress report 

Submit Revised Rl Report Volumes 1, 1A, 3 and 4 

Submit monthly progress report 

Submit monthly progress report 



Date Task/Activity/Dellverable/Milestone 

April 10, 1996 

April 24, 1996 

May 10, 1996 

May 24, 1996 

June 10, 1996 

June 14, 1996 

June 19, 1996 

July 10, 1996 

August 10, 1996 

Septembers, 1996 

September 11, 1996 

October 10, 1996 

November 10, 1996 

December 10, 1996 

December, 1996 

January 10, 1997 

January 23, 1997 

February 7, 1997 

March 7, 1997 

March 25, 1997 

April 10, 1997 

Submit monthly progress report 

Meeting with agencies to discuss project status and submittal dates 

Submit monthly progress report 

Submit Appendix N 

Submit monthly progress report 

Submit Round 3 Groundwater Sampling Data 

Revised Rl Approved by EPA/OEPA 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Meeting with Agencies to discuss Endangerment Assessment Comments 

Submit monthly progress report, Submit revised Rt 14/FC Investigation 
Results, Submit revised Eastern Plume/DNAPL Work Plan 

Submit monthly progress report 

Submit monthly progress report 

Complete Fieldwork E. Plume/DNAPL Workplan 

Submit monthly progress report 

Piezometer (hydropunch) sampling conducted 

Submit monthly progress report 

Submit monthly progress report 

Receive agency comments on E Plume/DNAPL Workplan 

Submit monthly progress report 



Date 

May 9, 1997 

June 9, 1997 

June 30, 1997 

Julys, 1997 

July 18, 1997 

Augusts, 1997 

August 20, 1997 

September 10, 1997 

Octobeno, 1997 

November 10, 1997 

December 10, 1997 

December 18, 1997 

December 18, 1997 

December 29, 1997 

Januarys, 1998 

January 9, 1998 

January 13, 1998 

January 22,1998 

January 28, 1998 

January 29, 1998 

February 3, 1998 

Task/Activity/Deliverable/Milestone 

Submit monthly progress report 

Submit monthly progress report 

Receive Agency comments on Appendix N, Rl 

Submit monthly progress report 

Submit revision package for Appendix N addressing agency comments 

Submit DNAPL/Eastern Plume Report and Monthly progress report 

Agency approval of Appendix N 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Receive (12/19/97) agency comments to previously submitted EA 
chapters 

Receive (12/29/97) USEPA Comments to Eastern Plume/DNAPL report 

Receive (12/31/97) OEPA Comments to Eastern Plume/DNAPL report 

Clarifications to agency EA comments requested by ROC letter 

Submit monthly progress report 

Telephone conference to obtain clarification on agency EA comments 
(human health) 

Meeting in US EPA's Chicago offices to discuss Eastern Plume/DNAPL 
report comments 

Telephone conference to obtain clarifications on agency EA comments 

Telephone conference to obtain clarifications on agency EA comments 
(Ecological and revision schedule) 

ROC letter regarding summary of previous EA clarification telephone calls 



Date Task/Activity/Deliverable/Milestone 

February 10, 1998 

February 12, 1998 

March 10, 1998 

Apnl 1, 1998 

Aprils, 1998 

Apnl 15, 1998 

May 7, 1998 

June 9, 1998 

July 10, 1998 

Augusts, 1998 

August 7, 1998 

August 14, 1998 

August 26, 1998 

September 10, 1998 

Octobers, 1998 

October 9, 1998 

Novembers, 1998 

November 10, 1998 

November 30, 1998 

December 10, 1998 

December 15, 1998 

Submit monthly progress report 

Meeting in Twinsburg, OH to discuss agency comment to EA chapters 
and approach for finalization of remaining chapters. 

Submit monthly progress report 

Receiver USEPA comments to revised Eastern Plume/DNAPL report 

Submit monthly progress report 

Submit Complete EA 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Revised Eastern Plume/DNAPL report submitted 

Submit monthly progress report 

Receive draft agency comments on EA 

Meeting in Twinsburg, Ohio to discuss EA comments 

Submit monthly progress report 

Meeting to discuss EA technical issues (EPA office, Chicago) 

Submit monthly progress report 

Teleconference on EA comments 

Submit monthly progress report 

Receive additional agency comments on EA 

Submit monthly progress report 

Teleconference on EA comments 



Date 

Januarys, 1999 

Januarys, 1999 

January 22, 1999 

Februarys, 1999 

February 9, 1999 

February 10, 1999 

February 23, 1999 

March 9, 1999 

March 16, 1999 

Aphis, 1999 

April 9, 1999 

May 10, 1999 

May 17, 1999 

June 7, 1999 

June 9, 1999 

June 18, 1999 

July 9, 1999 

July 12-21, 1999 

July 28, 1999 

Augusts, 1999 

September 1, 1999 

Task/Activity/Deliverable/Milestone 

Teleconference on EA comments (remaining item information status) 

Submit monthly progress report 

Submit EA Appendices 

Agency MFLBC Sampling Letter received 

Receive partial agency comments to EA/Appendices 

Submit monthly progress report 

ROC responds to MFLBC Sampling proposal 

Submit monthly progress report 

Receive additional agency comments to EA/Appendices, more 
anticipated 

Receive final agency comments to EA/Appendicies 

Submit monthly progress report 

Submit monthly progress report 

Agency response letter to ROC MFLBC sampling proposal received 

Conference call to resolve details on MFLBC sampling program and 
locations 

Submit monthly progress report 

Submit revised EA 

Submit monthly progress report 

Conduct additional MFLBC field sampling work 

ROC proposal for Residential well sampling program via a conference call 

Submit monthly progress report 

Agency approval of residential well sampling program via a conference 
call 



Date 

September 10, 1999 

Octobers, 1999 

Novembers, 1999 

December 9, 1999 

January 10, 2000 

January 11, 2000 

February 10, 2000 

March 8, 2000 

March 31, 2000 

Apnl 4, 2000 

May 10, 2000 

June 7, 2000 

June 8, 2000 

July 7, 2000 

July 31, 2000 

August 8, 2000 

September 8, 2000 

October 4, 20000 

October 11, 2000 

November 3, 2000 

November 14, 2000 

December 8, 2000 

Task/Activity/Deliverable/Milestone 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Conduct Residential Well Sampling Program 

Submit monthly progress report 

Submit monthly progress report 

Submit MFLBC Date Summary Report 

Submit monthly progress report 

Submit monthly progress report 

Submit Residential Well Sampling Results 

Submit monthly progress report 

Submit monthly progress report 

Received agency comment letter regarding draft Endangerment 
Assessment 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Agencies/ROC meeting regarding agency's comments to draft 
Endangerment Assessment 

Submit monthly progress report 

Submit parts of the revised Endangerment Assessment (Chapter 1 -

Submit monthly progress report 

-4 ,9 ) 



Date 

December 12, 2000 

January 4, 2001 

Februarys, 2001 

March 8, 2001 

Apnl 9, 2001 

Apnl 11,2001 

May 8, 2001 

May 18, 2001 

Junes, 2001 

Julys, 2001 

August 7, 2001 

August 20, 2001 

September 7, 2001 

September 10, 2001 

September 18, 2001 

October 5, 2001 

October 19, 2001 

November 2, 2001 

November 7, 2001 

December 7, 2001 

December 28, 2001 

January 9, 2001 

January 25, 2002 

February 8, 2002 

March 5, 2002 

AphI 5, 2002 

May 8, 2002 

Task/Activity/Deliverable/Milestone 

Submit parts of the revised Endangerment Assessment (Chapter 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Received agencies' comments regarding Appendix 1 

Submit monthly progress report 

Received agencies' comments regarding Appendix 1 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Received agencies' comments regarding indoor air 

Received agencies' comments regarding dermal exposure 

Submit monthly progress report 

Initial response to agencies' September 7, 2001 letter 

Submit Monthly progress report 

Received agencies' comment letter regarding EA issues 

Response to agencies' comments October 19, 2001 

Submit monthly progress report 

Submit monthly progress report 

Submit draft final Endangerment Assessment (Human Health) 

Submit monthly progress report 

Submit revised EA Chapters VI and VIII 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

10) 



Date 

June 5, 2002 

July 8, 2002 

August 9, 2002 

August 26, 2002 

September 10, 2002 

October 10, 2002 

October 30, 2002 

November 6, 2002 

December 3, 2002 

December 10, 2002 

December 30, 2002 

January 9, 2003 

February 5, 2003 

March 18,2003 

March 19,2003 

April 7, 2003 

Task/Activity/Deliverable/Milestone 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

EPA submit comments regarding ecological part of EA 

Submit monthly progress report 

Submit monthly progress report 

Submit Draft Endangerment Assessment (Human Health Part) 

Submit monthly progress report 

Meeting with the agencies regarding the ecological part of the EA 

Submit monthly progress report 

Agency comment letter regarding EA 

Submit progress report 

Submit monthly progress report 

Meeting between agencies and ROC regarding FS 

Submit monthly progress report 

Submit monthly progress report 



RUTGERS ORGANIOCS CORPORATION 
REMOVAL ACTION 
SALEM, OHIO SITE 

MONTHLY PROGRESS REPORT 
MARCH 2003 

1.0 INTRODUCTION 

This progress report has been prepared in accordance with Paragraph 14 of the 
"Order" section of the Administrative Order by Consent (AOC) Docket No. V-W-
94-C-212, effective November 17, 1993, regarding a Removal Action at the 
Nease Chemical Site in Salem, Ohio. The report summarizes the major activities 
during the month along with investigation results and any problems encountered 
on the project. Activities planned for next month are also presented. 

2.0 SUMMARY OF ACTIVITIES PERFORMED 

2.1 Project Activitv 

The activities that were initiated and/or completed during this month are 
described below. Activities were performed in accordance with the Removal 
Action AOC. 

2.2 Work Plan Preparation/Reports 

No work plans/reports were submitted this period. 

2.3 Fieldwork 

2.3.1 Site Inspections 

The results of the monthly site inspection carried out at the site on March 28, 
2003 are shown in Attachment 1. 

2.3.2 Monthlv Water Level Measurements 

Water level measurements taken in monitoring wells at the site on March 28, 
2003 are provided in Attachment 2. 

2.3.3 Treatment Plant Operation 

The treatment plant operated normally throughout the month. 

2.4.1.1 Meetings 

No meetings were held this month. 



3.0 VARIATIONS FROM THE APPROVED REMOVAL ACTION WORK 
PLAN 

There were no variations from the approved Removal Action Work Plan for the 
month. 

4.0 RESULTS OF INSPECTIONS, ENVIRONMENTAL SAMPLING, 
TESTS AND ANALYSES 

Water monitoring samples were collected from the treatment plant during the 
month. Attachments 3 and 4 include results from water and air samples collected 
on March 3 and 13,2003. 

5.0 PROJECT SCHEDULE 

The attached and updated Work Plan schedule identifies completion and target 
dates for project activities. 

6.0 DIFFICULTIES ENCOUNTERED AND ACTION TAKEN TO 

RESOLVE PROBLEMS 

• No significant difficulties were reported this month 

7.0 PERSONNEL CHANGES 

No changes occurred during this month. 

8.0 TYPES AND QUANTITIES OF REMOVED MATERIALS 
For the period from February 1 through February 28, 2003 the following material 
was removed: 

• 150,760 gallons of leachate and/or backwash water were 
disposed off-site at a licensed treatment facility. 

• Approximately 269,723 gallons were pumped from Leachate 
Collection System 1 (LCS-1) (total for LCS-1 =13,087,308 
gallons). 

• Approximately 14,113 gallons were pumped from Leachate 
Collection System 2 (LCS-2) (t8otal for LCS-2 = 966,229 
gallons). 

• No water was pumped from Pond 1 (total for the pond = 
872,618 gallons). 



• Approximately 25.47 pounds of organic compounds were 
removed during pumping (estimate based on average 
VOC/SVOC concentrations for each source). 

9.0 ANTICIPATED PROJECT ACTIVITIES FOR APRIL 2003 

Removal Action activities scheduled for the upcoming month include on-going 
implementation of the approved Removal Action Work Plan involving: 

• Collection of groundwater from the existing collection systems LCS-1, 
LCS-2 and Pond 1. 

• Monthly Progress Report 

040703 doc 



Table 1 
Nease Site, Salem, Ohio 

Removal Action Schedule 

Date Task/Activity/Deliverable/Milestone 

November 17, 1993 

November 17, 1993 

November 23, 1993 

November 28, 1993 

December 1, 1993 

December 9, 1993 

December 10, 1993 

December 17, 1993 

Januarys, 1994 

January 10, 1994 

January 15, 1994 

January 17, 1994 

January 24, 1994 

February 4, 1994 

February 10, 1994 

February 11, 1994 

March 2, 1994 

March 10, 1994 

Apnl 10, 1994 

Removal AOC Effective Date 

Commence Preparation of Removal Action Work Plan 

Submit Treatment Plant Performance Evaluation Work Plan (Rev. #1) 

USEPA Conditional Approval of TPPEWP 

Commence Treatment Plant Performance Evaluation 

Complete Treatment Plant Performance Evaluation 

Submit monthly progress report 

Submit Removal Action Work Plan (Rev #0) to USEPA 

USEPA Approval of TPPEWP (Rev #1) 

Submit monthly progress report 

Complete Treatment Plant Data Analysis and Evaluation 

Notify EPA of inability of Treatment Plant to meet proposed discharge 
critena. Commence preparation of Treatment Plant Modifications Work 
Plan (TPMWP) 
USEPA disapproval of Removal Action Work Plan (Rev. #0) and 
associated comments 

Submit Revised Removal Action Work Plan (Rev#1) and Response to 
Agency comments 

Submit monthly progress report 

Submit Treatment Plant Performance Evaluation Report (TPPER) 

Submit Treatment Plant Modifications Work Plan (TPMWP, Rev. #0) 

Submit monthly progress report 

Submit monthly progress report 



Date 

Apnl 13, 1994 

Apnl 20, 1994 

May 10, 1994 

May 13, 1994 

May 25, 1994 

May 25, 1994 

June 1, 1994 

June 10, 1994 

June 24, 1994 

July 10, 1994 

July 26, 1994 

July 28, 1994 

August 10, 1994 

August 30, 1994 

September 10, 1994 

September 23, 1994 

Octobers, 1994 

October 4, 1994 

Octobeno, 1994 

November 9, 1994 

November 10, 1994 

Task/Activity/Deliverabie/Milestone 

Submit Revised Removal Action Work Plan (Rev #2) and Response to 
Agency comments 

Submit Revised TPMWP (Rev #1) and Response to Agency comments 

Submit monthly progress report 

Submit Updates (Rev #3) to Removal Action Work Plan (Rev #2) and 
Response to Agency comments 

USEPA approval of Revised F^ Work Plan (Rev #2). Commence work 
on Work Plan implementation 

Commence Preparation of Removal Action WP Addendum 

Receipt of USEPA approval of Revised RA Work Plan (Rev #3) 

Submit monthly progress report 

Submit TPMWP (Rev #2) 

Submit monthly progress report 

Submit Treatment Plant Modifications Design Technical Memorandum 
(TPMDTM, Rev #0) 

Receipt of USEPA approval of TPMWP (Rev #2 with revised Table 4) 

Submit monthly progress report 

Submit Removal Action Work Plan Addendum (RAWPA) 

Submit monthly progress report 

Receipt of USEPA Comments or TPMDTM 

Submit TPMDTM (Rev #1) 

Submit TPMDTM (Rev #1) 

Submit monthly progress report 

Submit TPMDM (Rev #2) 

Submit monthly progress report 



Date TaskyActivity/Deliverable/Milestone 

December 1, 1994 

December 10, 1994 

December 12-19, 
1994 

January 10, 1995 

January/February/ 
March, 1995 

February 10, 1995 

March 10, 1995 

March 13-16, 1995 

Apnl 10, 1995 

Apnl 24, 1995 

May 4, 1995 

May 10, 1995 

June 10, 1995 

July 10, 1995 

July 21, 1995 

July 26, 1995 

August 10, 1995 

September 10, 1995 

October 10, 1995 

November 10, 1995 

December 10, 1995 

Receipt of USEPA approval of TPMDTM (Rev #2) 

Submit monthly progress report 

RAWPA Extraction Well and Piezometer Installation 

Submit monthly progress report 

Construction of TPMWP/TPMDTM measures 

Submit monthly progress report 

Submit monthly progress report 

Performance of Field Pumping Tests (E4 and S7) 

Submit monthly progress report 

Submit status report on RAWPA, Task 5 

Start on-site treatment plant 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit treatment plant 1^' month operation summary report 

Submit Cone penetrometer testing report and additional investigation plan 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 



1 Date 

January 8-12, 1996 

January 10, 199S 

February 10, 1996 

March 10, 1996 

April 10, 1996 

Aphl 18, 1996 

April 24, 1996 

May 10, 1996 

May 23, 1996 

June 10, 1996 

July S-12, 1996 

July 10, 1996 

Augusts, 1996 

September 10, 1996 

October 10, 1996 

November 10, 1996 

December 10, 1996 

January 10, 1997 

February 10, 1997 

March 10, 1997 

Apnl 10, 1997 

Task/Activity/Deliverable/Milestone 

Conduct 2"*̂  Round of cone penetrometer testing on site 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Discontinue Outfall Discharge 

Agency Meeting - Discuss CPT results and future action plan 

Submit monthly progress report 

Submit 1996 IRM Seep Investigation and Fabric Barher Work Plan 

Submit monthly progress report 

Install Piezometers and modify fabnc barriers 

Submit monthly progress report ! 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 



Date Task/Activity/Deliverable/Milestone 

May 9, 1997 

May 13, 1997 

June 9, 1997 

Julys, 1997 

Augusts, 1997 

September 10, 1997 

October 10, 1997 

November 10, 1997 

December 10, 1997 

January 9, 1998 

February 10, 1998 

March 10, 1998 

Aphis, 1998 

May 7, 1998 

June 9, 1998 

June 30, 1998 

July 10, 1998 

August 7, 1998 

August 19, 1998 

September 10, 1998 

October 9, 1998 

Submit monthly progress report 

Sample seep piezometers 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Sample Seep Sheen 

Submit monthly progress report 

Submit monthly progress report 

Install 1 new fabric barher and remover 1 old one 

Submit monthly progress report 

Submit monthly progress report 



Date 

November 10, 1998 

December 10, 1998 

Task/Activity/Deliverable/Milestone 

Submit monthly progress report 

Submit monthly progress report 

Januarys, 1999 

February 10, 1999 

March 9, 1999 

Aphl 9, 1999 

May 10, 1999 

June 9, 1999 

July 9, 1999 

August 9, 1999 

September 10, 1999 

Octobers, 1999 

Novembers, 1999 

December 9, 1999 

January 10, 2000 

February 10, 2000 

March 8, 2000 

Apnl 4, 2000 

May 10, 2000 

June 8, 2000 

July 7, 2000 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 



1 Date 

August 8, 2000 

September 8, 2000 

October 4, 2000 

November 3, 2000 

December 8, 2000 

January 4, 2001 

February 6, 2001 

March 8,2001 

April 9, 2001 

Mays, 2001 

June 6, 2001 

July 6, 2001 

August 7, 2001 

September 10,2001 

October 5, 2001 

November 7, 2001 

December 7, 2001 

January 9, 2002 

February 8, 2002 

March 5, 2002 

Aphl 5, 2002 

May 8, 2002 

June 5, 2002 

Julys, 2002 

August 9, 2002 

September 10, 2002 

Task/Activity/Deliverable/Milestone 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 



Date 

October 10, 2002 

November 6, 2002 

December 10, 2002 

January 9,2003 

February 7, 2003 

March 19,2003 

Apnl 7, 2003 

Task/Activity/Deliverable/Milestone 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 

Submit monthly progress report 
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Site Inspection Form 
Ruetgers Organics Corporation 
Nease Site, Salem, Ohio 

Date of inspection: 
Entry Time: 9:00 
Exit Time: 3 GO 

March 18, 2003 

Weather Cloudy, cold 

Inspector's Name: Denny Lane 
Inspector's Company: Howells & Baird, Inc. 

INSPECTION RESULTS 

SPECIFIC OBSERVATIONS: STRUCTURES 

(Responces- S = Satisfactory, U = Unsatisfactory, Yes/No, Levels in Ft., NA = Not Applicable) 

Leachate Collection System 1 (LCS 1) 
Leachate Collection System 2 (LCS 2) 
Pond 1 Pumphouse 
Pond 1 Berm ~ 
Pond 2 Embankment 
Exclusion Area A Embankment 
Storage Tank 

Pump 
S 
S 
S 

NA 
NA 
NA 
NA 

Quick 
Connect 

S 
S 
S 

NA 
NA 
NA 
S 

Water 
Level 
6.05 
11 82 
9.69 
NA 
NA 
NA 

4 58 

Benm 
Erosion 

NA 
NA 
NA 
NO 
NO 
NO 
NA 

Visible 
Leakage 

NO 
NO 
NO 
NO 
NO 
NO 
NO 

SPECIFIC OBSERVATION: SEDIMENT BARRIERS 
Condition of sediment barners 

Barner ID 
Sediment Control 
Structure 1 
Sediment Control 
Structure 2 
Fabric Barrier 2 
Fabric Barher 3 
Fabric Barrier 4 
Fabric Barrier 4a 
Fabric Barrier 5 
Fabric Barrier 8 
Fabric Barrier 9 
Fabnc Barher 10 
Rock Barrier 1 
Rock Barrier 2 
Pond 7 - North 
Pond 7 - South 

Fabric 
Intact? 

YES 

YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 
YES 

Bypass 
Evident 

NO 

NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 

Needs 
Mamt. 

NO 

NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
NO 
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Site Inspection Form 
Ruetgers Organics Corporation 
Nease Site, Salem, Ohio 

SPECIRC OBSERVATIONS: SEEPS 

Seep ID 
94-7-1 
96-B-2 

Located 
on Map 

YES 
YES 

Area (ft^) 
20 
20 

Magnitude 
Flow?, Ponding? 
Non-flowing seep 
Non-flowing seep 

Inspector's Name 

Inspector's STignature r's STigr 

Date 

^ / / / O J 

Page 5 





Attachment 2 
Results of Monthly Water Level Measurements 

March 2003 



Monthlv Monitoring Well Water Level Measurement Form 
Ruetgers Organics Corporation 
Nease Site, Salem, Ohio 

Date of Inspection: March 18, 2003 
Entry Time: 9:00 Exit Time: 3 00 

Inspector's Name: Denny Lane 
Inspector's Company: Howells & Baird 

Inspector's Signature. ' • ^ J - - ^^<»ux^ 

Well 
Number 

AUBA 
A-S 
B-S 
C-S 
CLBA 
CUBA 
D-1 
D-2 
D-3 
D-4 
D-5 
D-6 
D-7 
D-8 
D-9 
D-10 
D-11 
D-12 
D-13 
D-14 
D-15 
D-16 
D-17 
DLBA 
DVF2 
DVF3 
ELBA 
EVFI 
EVF2 
EVF3 
EVF4 
EW-4 
EW-5 
FLBA 
FVF3 
FVF4 

Depth to 
Water 
(feet) 
28 43 

• 10 20 
12 73 
662 
1318 
10 65 
22 88 
23 47 
9.44 

20 64 
31 57 
2113 
1.85 

• -0.43 
14.40 
9 68 

22 55 
21 29 
30 22 
614 
5 92 
0 00 
3 30 
0 00 
0 00 
3 45 
1.86 
3 47 
9 74 
5 32 
4.27 
9 30 
9 60 
10.53 

_,, 11.36 
12 24 

Casing & 
Lock 

Intact? 
Yes 

- Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 

Date 

Mar 18 
Mar 18-
Mar 18 
Mar 18 
Mar 18 
Mar 18 
Mar 18 
Mar 18 
Mar 18 
Mar. 18 
Mar 18 
Mar 18 
Mar. 18 
Mar 18 
Mar 18 
Mar 18 
Mar. 18 
Mar. 18 
Mar. 18 
Mar 18 
Mar. 18 
Mar 18 
A/lar. 18 
Mar 18 
Mar. 18 
Mar 18 
A/lar 18 
Mar 18 
Mar 18 
Mar 18 
Mar 18 
Mar 18 
Mar 18 
Mar 18 
Mar. 18 
Mar 18 

Comments 

1 7 PSI 
Bolted Shut 

Stream level _= Frozen 

Page1 



Monthly Moniton^ig Well WaterLevel Measurement Form 
Ruetgers Organics Corporation 
Nease Site, Salem, Ohio 

Date of Inspectionr March 18, 2003 
Entry Time: 9 00 Exit Time: 3 00 

Inspector's Name: Denny Lane 
Inspector's Company: Howells & Baird 

Inspector's Signature. 

Well 
Number 

FVF6 
GUBA 
H-S 
HUBA 
HVF1 
l-SHALE" 
ILBA 
l-S-
lUBA 
JLBA 
JVF2 
JVF3 
JVF4 
KLBA 
KVF2 
KVF4 
LBA 
LVF1 
LVF2 
P-1A 
P-2A 
P-3A 
P-1U 
P-1L 
P-2U 
P-2L 
PZ-1 
PZ-2 
PZ-3S 
PZ-3M 
PZ-3B 
PZ-4S 
PZ-4M 
PZ-4B 
PZ-5S.. 
PZ-5M 

Depth to 
Water 
(feetr 
10 05 
2 18 
2 58 
14 97-
13 55 
1590-
49 55 
15.93 
28 67 
4.74 
11 27 
9 25 
7 14 
0 00 
0.00 
3 10 

22 55 
19.13 
16.59 
5.35 
6.51 
6.67 

37.88 
34 22 
30 05 
42 99 
10.84 
12.08 
13 44 
23.58 
30 91 
12 80 
19 57 
26 53 
3.20 
15.35 

Casfng& 
Lock 

Intact? 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 

Date 

Mar, 18 
Mar 18-
Mar 18 
Mar 18 
Mar 18 
Mar 18 
Mar 18 
Mar 18 
Mar 18 
Mar 18 
Mar 18 
Mar. 18 
Mar 18 
Mar. 18 
Mar 18 
Mar 18 
Mar 18 
Mar 18 
Mar 18 
Mar. 18 
IVlar. 18 
Mar. 18 
Mar. 18 
Mar 18 
Mar. 18 
Mar 18 
Mar. 18 
Mar. 18 
Mar 18 
Mar. 18 
Mar 18 
Mar 18 
Mar 18 
Mar. 18 
Mar. 18 
Mar 18 

Comments 

Stream Marker Gone 

Dry 
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Monthly Monitoring Well WaterLevel Measurement Fom) 
Ruetgers Organics Corporation 
Nease Site, Salem, Ohio 

Date^of InspectionrMarch 18, 2003 
Entry Time: 9.00 Exit Time: 300 

Inspector's Name: Denny Lane 
Inspector's Company: Howells & Baird 

Inspector's Signature^ 

NumDer-

PZ-5T-
PZ-5B 
PZ-6B-U 
PZ-6B-M 
PZ-6B-L 
PZ-7 
RW-1 
S-1 
S-2 
S-3 
S-4 
S-5 
S-6 
S-7 
S-8 
S-9 
S-10 
S-11 
S-12 
S-13 
S-14 
S-15 
S-16 
S-17 
S-18 
S-19 
SP-1 
SP-2 
SP-3 
SP-4 
SP-5 
SP-6 

Water-
(feet) 
15^58-
17.50 
14 74" 
13 93 
13.01 
6 80 
23-55-
15.04 
7.25 
4 80 
4 03 
11 96 
4 90 
3.68 
2.41 
15 92 
8 59 
9 61 
2 98 
4 01 
0 00 
0.00 
11 53 
0.12 
8 30 
0.00 
4 54 
4.48 
4 42 
4 78 
4.40 
4 63 

Lock 
Intact? 

Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 
Yes 

Date 

Mar 18 
Mar 18 
Mar 18 -
Mar 18 
Mar. 18 
Mar. 18 
Mar 18 
Mar 18 
Mar. 18 
Mar. 18 
Mar. 18 
Mar 18 
Mar. 18 
Mar. 18 
Mar 18 
Mar 18 
Mar. 18 
Mar. 18 
Mar 18 
Mar 18 
Mar. 18 
Mar. 18 
Mar 18 
Mar. 18 
Mar. 18 
Mar. 18 
Mar 18 
Mar. 18 
Mar. 18 
Mar. 18 
Mar 18 
Mar. 18 

Comments-

" 

Pages 



Attachment 3 

Water/Air Sampling Results - March 3, 2003 



. Precise Research. 
Proven Results. 

.i^AnalyiitaJ'^. 

Page: 

RUTGERS ORGANICS CORPORATION/EHS DEPT 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number: 155 

ContacC: RAINER DOMALSKI 

^Uw ?, 1 ZGOJ 
Date Received. 04-MAR-03 
Date Reported: 27-MAR-03 

Invoice Number- 31184 

Date Collected: 03-MAR-03 

Client ID: INFLUENT-3-3-03 

Lab ID: L34240-1 

PARAMETER RESULT 

LIMIT 
OF 

QUANTITATION TEST METHOD TEST DATE 

BOD-5 DAY 

IRON-LOW LEVEL 

PESTICIDE ANALYSTS 

KEPONE 
PHOTOMIREX 
MIREX 

PH 

TOTAL DISSOLVED SOLIDS 

TOTAL SUSPENDED SOLIDS 

mg/L 

mg/L 

ug/L 
ug/L 
ug/L 

I UNITS 

mg/L 

mg/L 

U 
U 

36 

11 6 

.042 

.006 

.0462 

7.29 

563 

28.6 

1 

.0005 

.042 

.006 

.002 

4.5 

SM 5210 

EPA 200 8 

SOP 6.2 
SOP 6.2 
SOP 6.2 

EPA 150.1 

EPA 160.1 

EPA 160.2 

05-MAR-03 

07-MAR-03 

12-MAR-03 
12-MAR-03 
12-MAR-03 

05-MAR-03 

07-MAR-03 

07-MAR-03 

STL 

JMS 

CS 
CS 
CS 

CEB 

STL 

STL 

Comments: «none> 

Submitted by 
Exygen Research 
Reviewed and Approved by 

Charles Siiyons 
Laboratory Mai 3058 Research Drive 

State College, PA 16801, USA 

814.272.1039 
F: 814.231.1580 

exygen com 



, Precise Research. 
Proven Results. 

— Analytical; ; 

Page: 1 

RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Nuraber: 155 

Contact: RAINER DOMALSKI 

Date Received 04-MAR-03 
Date Reported: 27-MAR-03 

Invoice Number 31184 

Date Collected: 03-MAR-03 

Client ID: LGAC2-3-3-3-03 

Lab ID. L34240-2 

PARAMETER 

BOD-5 DAY 

IRON-LOW LEVEL 

PESTICIDE ANALYSIS 
KEPONE 
PHOTOMIREX 
MIREX 

PH 

TOTAL DISSOLVED SOLIDS 

TOTAL SUSPENDED SOLIDS 

VOLATILE ANALYSIS 
VINYL CHLORIDE 
DICHLOROMETHANE 
1, 1-DICHLOROETHENB 
CIS-1,2-DICHLOROETHENE 
TRANS -1, 2-DICHLOROETHENE 
CHLOROFORM 
1,2 -DICHLOROETHANE 
1,1,1-TRICHLOROETHANB 
1,1,2, 2-TETRACHLOROETHANE 
1, 2-DICHLOROPROPANE 
TRICHLOROETHENE 
BENZENE 
TETRACHLOROETHENE 
TOLUENE 
CHLOROBENZENE 
ETHYLBENZENE 
M, P-XYLENE 
O-XYLENE 
ACETONE 

UNITS 

mg/L 

mg/L 

ug/L 
ug/L 
ug/L 

PH UNITS 

mg/L 

rag/L 

ug/L' 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

U 
U 
U 

< 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

4 

.312 

.042 

.006 

.002 

8.96 

560 

4 5 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
10 

LIMIT 
OF 

QUANTITATION 

1 

.0005 

.042 

.006 

.002 

0 

10 

4.5 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
10 

TEST METHOD 

SM 5210 

EPA 

SOP 
SOP 
SOP 

EPA 

EPA 

EPA 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

200.8 

6.2 
6.2 
6.2 

150.1 

160.1 

160.2 

8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
82eOB 
8260B 
8260B 
8260B 
8260B 
8260B 
e260B 
8260B 

TEST DATE 

05-MAR-03 

07-MAR-03 

12-MAR-03 
12-MAR-03 
12-MAR-03 

05-MAR-03 

07-MAR-03 

07-MAR-03 

ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 

ANALYST 

STL 

JMS 

CS 
CS 
CS 

CEB 

STL 

STL 

JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 

3058 Research Drive 
^State College, PA 16801, USA 

T: 814.272.1039 
F: 814.231 1580 

exygen com 



Page 

. Precise Research. 
Proven Results. 

RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 168 01 
Account Number: 155 

Contact: RAINER DOMALSKI 

Date Received 04-MAR-03 
Date Reported 27-MAR-03 

Invoice Number: 31184 

Date Collected: 03-MAR-03 

Client ID: LGAC2-3-3-3-03 

Lab ID: L34240-2 

PARAMETER 

LIMIT 
OF 

QUANTITATION 

10 
10 
5 
5 
5 
5 
5 
5 
10 

TEST 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

METHOD 

8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 

TEST DATE 

ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 

ANALYST 

JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 

2-BUTANONE 
CHLOROMETHANE 
CIS-1,3-DICHLOROPROPENE 
TRANS-1,3-DICHLOROPROPENE 
BROMOFORM 
DIBROMOCHLOROMETHANE 
BROMODI CHLOROMETHANE 
CARBON TETRACHLORIDE 
BROMOMETHANE 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

Comments: <none> 

Submitted by 
Exygen Research 
Reviewed and Approved by: 

Charles /Bvmons ' 
Laboratory Man 3058 Research Dnve 

StateCoIiege, PA 16801, USA 

J : 814.272.1039 
F: 814.231.1580 

exygen com 



, Precise Research. 
Proven Results. 

_^ Analytical.^ 

Page: 

RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 168 01 
Account Number: 155 

Contact: RAINER DOMALSKI 

Date Received: 04-MAR-03 
Date Reported: 27-MAR-03 

Invoice Number. 31184 

Date Collected: 03-MAR-03 

Client ID: OUTFALL-3-3-03 

Lab ID: L34240-3 

PARAMETER 

BOD-5 DAY 

COD 

IRON-LOW LEVEL 

PESTICIDE ANALYSIS 
KEPONE 
PHOTOMIREX 
MIREX 

AMMONIA 

OIL & GREASE 

PH 

SEMI-VOLATILE ANALYSIS 
ANTHRACENE 
BENZO(A)ANTHRACENE 
BENZO (K) FLUORANTHENE 
3,4 -BENZOFLUORANTHENE 
BENZO(B)FLUORANTHENE 
BENZO(G,H,I)PERYLENE 
BENZO(A)PYRENE 
CHRYSENE 
DIBENZ (A, H) ANTHRACENE 

FLUORENE 
INDENO (1, 2 , 3 - CD) PYRENE 

NAPHTHALENE 
PHENANTHRENE 
PYRENE 
PHENOL 
4-METHYLPHENOL 
1,3-DICHLOROBENZENE 

UNITS 

mg/L 

mg/L 

rag/L 

ug/L 
ug/L 
ug/L 

mg/L 

mg/L 

PH UNITS 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

< 

U 

u 
u 

< 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

3 

10 

.32 

.042 

.006 
002 

.7 

9.8 

9 18 

10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 

LIMIT 
OF 

QUANTITATION 

1 

10 

.0005 

.042 

.006 
002 

2 

9 8 

0 

10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 

TEST METHOD 

SM 5210 

EPA 

EPA 

SOP 
SOP 
SOP 

EPA 

EPA 

EPA 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
BPA 

410.4 

200.8 

6.2 
6 2 
6.2 

350.1 

1664A 

150.1 

8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 

TEST DATE 

05-MAR-03 

07-MAR-03 

07-MAR-03 

12-MAR-03 
12-MAR-03 
12-MAR-03 

26-MAR-03 

16-MAR-03 

05-MAR-03 

ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 

ANALYST 

STL 

STL 

JMS 

CS 
CS 
CS 

TGA 

STL 

CEB 

CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 

3058 Research Drive 
State College, PA 16801, USA 

J : 814.272.1039 
F- 814.231.1580 

exygen com 



, Precise Research. 
Proven Results. 

;_! Analytical^ 

Page: 

RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16 801 
Account Number. 155 

Contact: RAINER DOMALSKI 

Date Received- 04-MAR-03 
Date Reported. 27-MAR-03 

Invoice Number: 31184 

Date Collected- 03-MAR-03 

Client ID: OUTFALL-3-3-03 

Lab ID: L34240-3 

PARAMETER 

1, 4 - DI CHLOROBENZENE 
1,2-DICHLOROBENZENE 
DIMETHYL PHTHALATE 
BUTYLBENZYL PHTHALATE 
DI-N-BUTYL PHTHALATE 
2 -METHYLNAPHTHALENE 
3,4-DICHLORONITROBENZENE 
DIPHENYL SULFONE 

TOTAL DISSOLVED SOLIDS 

TOTAL SUSPENDED SOLIDS 

VOLATILE ANALYSIS 
VINYL CHLORIDE 
DICHLOROMETHANE 
1,1-DICHLOROETHENE 
CIS -1, 2 -DICHLOROETHENE 
TRANS-1,2-DICHLOROETHENE 
CHLOROFORM 
1, 2-DICHLOROETHANE 
1,1,1-TRICHLOROETHANE 
1,1,2, 2-TETRACHLOROETHANE 
1, 2 -DICHLOROPROPANE 
TRICHLOROETHENE 
BENZENE 
TETRACHLOROETHENE 
TOLUENE 
CHLOROBENZENE 
ETHYLBENZENE 
M, P-XYLENE 
O-XYLENE 
ACETONE 
2-BUTANONE 
CHLOROMETHANE 
CIS-1,3-DICHLOROPROPENE 

UNITS 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

mg/L 

mg/L 

ug/L 
ug/L 
ug/L 
ug/L' 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

< 
< 
< 
< 
< 
< 
< 
< 

< 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

10 
10 
10 
10 
10 
10 
10 
10 

530 

4 5 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
10 
10 
10 
5 

LIMIT 
OF 

QUANTITATION 

10 
10 
10 
10 
10 
10 
10 
10 

10 

4.5 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
10 
10 
10 
5 

TEST 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

EPA 

EPA 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

METHOD 

8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 

160.1 

160.2 

8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 

TEST DATE 

ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 

07-MAR-03 

07-MAR-03 

06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 

ANALYST 

CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 

STL 

STL 

JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Nuraber: 155 

Contact: RAINER DOMALSKI 

Date Received- 04-MAR-03 
Date Reported- 27-MAR-03 

Invoice Number 31184 

Date Collected: 03-MAR-03 

Client ID: OUTFALL-3-3-03 

Lab ID: L34240-3 

PARAMETER UNITS 

TRANS -1, 3-DICHLOROPROPENE 
BROMOFORM 
DIBROMOCHLOROMETHANE 
BROMODICHLOROMETHANE 
CARBON TETRACHLORIDE 
BROMOMETHANE 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

LIMIT 
OF 

QUANTITATION 

5 
5 
5 
5 
5 
10 

TEST METHOD 

EPA 826OB 
EPA 8260B 
EPA 8260B 
EPA 8260B 
EPA 8260B 
EPA 8260B 

TEST DATE 

06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 
06-MAR-03 

ANALYST 

JEG 
JEG 
JEG 
JEG 
JEG 
JEG 

Comments: <none> 
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Laboratory Ma: 3058 Research Drive 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number: 155 

Contact. RAINER DOMALSKI 

Date Received 04-MAR-03 
Date Reported. 27-MAR-03 

Invoice Number: 31184 

Date Collected 26-FEB-03 

Client ID. TRIP BLANK 

Lab ID: L34240-4 

PARAMETER 

VOLATILE ANALYSIS 
VINYL CHLORIDE 
DICHLOROMETHANE 
1,1-DICHLOROETHENE 
CIS -1,2-DICHLOROETHENE 
TRANS-1,2-DICHLOROETHENE 
CHLOROFORM 
1,2-DICHLOROETHANE 
1,1,1-TRICHLOROETHANE 
1,1,2,2-TETRACHLOROETHANE 
1, 2-DICHLOROPROPANE 
TRICHLOROETHENE 
BENZENE 
TETRACHLOROETHENE 
TOLUENE 
CHLOROBENZENE 
ETHYLBENZENE 
M, P-XYLENE 
O-XYLENE 
ACETONE 
2-BUTANONE 
CHLOROMETHANE 
CIS-1,3-DICHLOROPROPENE 
TRANS-1,3-DICHLOROPROPENE 
BROMOFORM 
DIBROMOCHLOROMETHANE 
BROMODICHLOROMETHANE 
CARBON TETRACHLORIDE 
BROMOMETHANE 

UNITS 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L^ 
ug/L' 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
10 
10 
10 
5 
5 
5 
5 
S 
5 
10 

LIMIT 
OF 

QUANTITATION 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
10 
10 
10 
5 
5 
5 
5 
5 
5 
10 

TEST 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

METHOD 

8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
82eOB 
8260B 
82eOB 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 

TEST DATE 

ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 
ll-MAR-03 

ANALYST 

JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 

Comments: <none> 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT 155 

Contact RAINER DOMALSKI 

Date Received- 4-Mar-03 

Date Reported 25-Mar-03 

Invoice Number: 31184 

Date Collected: 3-Mar-03 

client ID. AGAC 1-2-3-3-03 

Lab ID: L34240-5 

PARAMETER 

VOLATILE ANALYSIS 

BROMODICHLOROMETHANE 

BROMOFORM 

DIBROMOCHLOROMETHANE 

DIBROMOMETHANE 

TRANS-1,2-DICHLOROETHANE 

CUMENE 

N-PROPYLBENZENE 

1,2,3-TRICHLOROPROPANE 

DICHLORODIFLUOROMETHANE 

VINYL CHLORIDE 

CHLOROETHANE 

TRICHLOROFLUOROMETHANE 

1, 1-DICHLOROETHENE 

1, 1-DICHLOROETHANE 

CIS-1,2-DICHLOROETHENE 

CHLOROFORM 

1,1,1-TRICHLOROETHANE 

CARBON TETRACHLORIDE 

BENZENE 

1,2-DICHLOROETHANE 

TRICHLOROETHENE 

1,2-DICHLOROPROPANE 

CIS-1,3-DICHLOROPROPENE 

TOLUENE 

TRANS-1, 3-DICHLOROPROPENE 

1,1, 2-TRICHLOROETHANE 

TETRACHLOROETHENE 

1,2-DIBROMOETHANE (EDB) 

CHLOROBENZENE 

ETHYLBENZENE 

M,P-XYLENE 

O-XYLENE 

STYRENE 

UNITS 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

RESULT 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 
19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

LIMIT 

OF 

QUANTITATION 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

19 

TEST METHOD 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TEST DATE 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

ANALYST 

SUB 

SOB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 
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RUTGERS ORGANICS CORPORATION/EHS DEPT 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT: 155 

Date Received. 4-Mar-03 

Date Reported. 25-Mar-03 

Invoice Nuinber 31184 

Contact- RAINER DOMALSKI Date Collected 3-Mar-03 

Client ID. AGAC 1-2-3-3-03 

Lab ID: L34240-5 

PARAMETER UNITS 

LIMIT 

OF 

QUANTITATION 

19 

19 

19 

19 

19 

TEST METHOD 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

TEST DATE 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

12-Mar-03 

1,1,2,2-TETRACHLOROETHANE 

1,3,5-TRIMETHYLBENZENE 

1,3-DICHLOROBENZENE 

1,4-DICHLOROBENZENE 

1,2-DICHLOROBENZENE 

ppb (v/v) 

ppb (v/v) 

ppb (v/v) 

ppb (v/v) 

ppb (v/v) 

SUB 

SUB 

SUB 

SUB 

SUB 
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RUTGERS ORGANICS CORPORATION/EHS DEPT 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT. 155 

Contact: RAINER DOMALSKI 

Client ID: AGAC 1-2-3-3-03 

Lab ID L34240-5 

MASS SFECTROHETES/DATA SYSTEM (HSDS) TENTATIVELY IDENTIFIED COMPOUNDS 

Date Received: 4-Mar-03 

Date Reported. 25-Mar-03 

Invoice Number: 31184 

Date Collected: 3-Mar-03 

PARAMETER 

RETENTION 

TIME TEST METHOD TEST DATE 

METHYLENE CHLORIDE ppb (v/v) M 7.0926 EPA-19 TO-14 28-Feb-03 

M. Result was measured against nearest internal standard assuming a response factor of 1. 

Sutnnitted by 

Exygen Research 

Reviewed and Approved by. 

Charles Simons 

Laboratory Manager 

3058 Research Drive 
StateCoIiege, PA 16801, USA 

J : 814.272.1039 
F: 814.231.1580 

exygen com 
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RUTGERS ORGANICS CORPORATION/EHS DEPT 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Nuraber; 155 

Contact: RAINER DOMALSKI 

Date Received: 18-MAR-99 
Date Reported- 04-APR-03 

Invoice Number: 31184 

Date Collected: 13-MAR-03 

Client ID: INFLUENT-3-17-03 

Lab ID: L34315-1 

PARAMETER UNITS RESULT 

LIMIT 
OF 

QUANTITATION 

1 

.0005 

.042 

.006 

.002 

0 

10 

10 

TEST METHOD 

SM 5210 

EPA 

SOP 
SOP 
SOP 

EPA 

EPA 

EPA 

200.8 

6.2 
6.2 
6 2 

150.1 

160.1 

160 2 

TEST DATE 

20-MAR-03 

24-MAR-03 

27-MAR-03 
27-MAR-03 
27-MAR-03 

19-MAR-03 

20-MAR-03 

20-MAR-03 

ANALYST 

TGA 

JMS 

CS 
CS 
CS 

CEB 

STL 

STL 

BOD-5 DAY 

IRON-LOW LEVEL 

PESTICIDE ANALYSIS 

KEPONE 
PHOTOMIREX 
MIREX 

PH 

TOTAL DISSOLVED SOLIDS 

TOTAL SUSPENDED SOLIDS 

rag/L 

mg/L 

ug/L 
ug/L 
ug/L 

PH UNITS 

mg/L 

mg/L 

14 

.515 

U .042 
U 006 
U .002 

8.34 

437 

79 

Comments: <none> 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLI^EGE , PA 16801 
Account Number. 155 

Contact: RAINER DOMALSKI 

Date Received: 18-MAR-99 
Date Reported: 04-APR-03 

Invoice Nuraber: 31184 

Date Collected: 13-MAR-03 

Client ID: LGAC2-3-3-17-03 

Lab ID: L34315-2 

PARAMETER 

BOD-5 DAY 

IRON-LOW LEVEL 

PESTICIDE ANALYSIS 
KEPONE 
PHOTOMIREX 
MIREX 

PH 

TOTAL DISSOLVED SOLIDS 

TOTAL SUSPENDED SOLIDS 

VOLATILE ANALYSIS 
VINYL CHLORIDE 
DICHLOROMETHANE 
1,1-DICHLOROETHENE 
CIS-1,2-DICHLOROETHENE 
TRANS -1, 2 - DI CHLOROETHENE 
CHLOROFORM 
1, 2 - DI CHLOROETHANE 
1,1,1-TRICHLOROETHANE 
1,1,2, 2-TETRACHLOROETHANE 
1, 2-DICHLOROPROPANE 
TRICHLOROETHENE 
BENZENE 
TETRACHLOROETHENE 
TOLUENE 
CHLOROBENZENE 
ETHYLBENZENE 
M,P-XYLENE 
O-XYLENE 
ACETONE 

UNITS 

rag/L 

mg/L 

ug/L 
ug/L 
ug/L 

PH UNITS 

mg/L 

mg/L 

ug/L. 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

U 
U 
U 

< 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

2 

.451 

.042 

.006 

.002 

8 79 

448 

5 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
10 

LIMIT 
OF 

QUANTITATION 

1 

.0005 

.042 

.006 

.002 

0 

10 

5 

10 
5 
5 
5 
5 
5 
S 

5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
10 

TEST METHOD 

SM 5210 

EPA 

SOP 
SOP 
SOP 

EPA 

EPA 

EPA 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

200.8 

6.2 
6.2 
6.2 

150.1 

160.1 

160.2 

82eOB 
8260B 
8260B 
8260B 
8260B 
82e0B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 

TEST DATE 

20-MAR-03 

24-MAR-03 

27-MAR-03 
27-MAR-03 
27-MAR-03 

19-MAR-03 

20-MAR-03 

20-MAR-03 

26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 

ANALYST 

TGA 

JMS 

CS 
CS 
CS 

CEB 

STL 

STL 

JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number. 155 

Contact: RAINER DOMALSKI 

Date Received: 18-MAR-99 
Date Reported: 04-APR-03 

Invoice Nuraber: 31184 

Date Collected: 13-MAR-03 

Client ID: LGAC2-3-3-17-03 

Lab ID: L34315-2 

PARAMETER UNITS 

LIMIT 
OF 

QUANTITATION 

10 
10 
5 
5 
5 
5 
5 
5 
10 

TEST 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

METHOD 

8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 

TEST DATE 

26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 

ANALYST 

JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 

2-BUTANONE 
CHLOROMETHANE 
CIS-1,3-DICHLOROPROPENE 
TRANS-1,3-DICHLOROPROPENE 
BROMOFORM 
DIBROMOCHLOROMETHANE 
BROMOD I CHLOROMETHANE 
CARBON TETRACHLORIDE 
BROMOMETHANE 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

Comments: <none> 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Nuraber: 155 

Contact: RAINER DOMALSKI 

Date Received 18-MAR-99 
Date Reported: 04-APR-03 

Invoice Number: 31184 

Date Collected. 13-MAR-03 

Client ID: OUTFALL-3-17-03 

Lab ID: L34315-3 

PARAMETER 

SILVER-LOW LEVEL 

ALUMINUM-LOW LEVEL 

ARSENIC-LOW LEVEL 

BERYLLIUM-LOW LEVEL 

BOD-5 DAY 

CADMIUM-LOW LEVEL 

CYANIDE-FREE 

COD 

CHROMIUM-LOW LEVEL 

COPPER-LOW LEVEL 

IRON-LOW LEVEL 

MERCURY 

PESTICIDE ANALYSIS 
KEPONE 
PHOTOMIREX 
MIREX 

AMMONIA 

NICKEL-LOW LEVEL 

OIL & GREASE 

UNITS 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

mg/L 

rag/L 

rag/L-

mg/L 

mg/L 

mg/L 

ug/L 
ug/L 
ug/L 

mg/L 

mg/L 

mg/L 

RESULT 

< .0003 

.106 

.0195 

< .0004 

3 

.000309 

< .005 

18.4 

.00105 

.0278 

71.7 

< .0002 

U .042 
U .006 
U .002 

.43 

.0299 

< 10 

LIMIT 
OF 

QUANTITATION 

.0003 

0005 

.0003 

.0004 

1 

.0003 

.005 

10 

.0006 

.001 

.0005 

.0002 

.042 

.006 

.002 

1 

.0006 

10 

TEST 

EPA 

EPA 

EPA 

EPA 

METHOD 

200.8 

200.8 

200.8 

200.8 

SM 5210 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

EPA 

SOP 
SOP 
SOP 

EPA 

EPA 

EPA 

200.8 

335.4 

410.4 

200.8 

200.8 

200.8 

7470A 

6.2 
6.2 
6.2 

350 1 

200.8 

1664A 

TEST DATE 

24-MAR-03 

24-MAR-03 

24-MAR-03 

24-MAR-03 

20-MAR-03 

24-MAR-03 

31-MAR-03 

27-MAR-03 

24-MAR-03 

24-MAR-03 

24-MAR-03 

24-MAR-03 

27-MAR-03 
27-MAR-03 
27-MAR-03 

25-MAR-03 

24-MAR-03 

27-MAR-03 

ANALYST 

JMS 

JMS 

JMS 

JMS 

TGA 

JMS 

NLS 

STL 

JMS 

JMS 

JMS 

STL 

CS 
CS 
CS 

STL 

JMS 

STL 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Accounc Number: 155 

Contact: RAINER DOMALSKI 

Date Received- 18-MAR-99 
Date Reported: 04-APR-03 

Invoice Number: 31184 

Date Collected: 13-MAR-03 

Client ID: OOTFALL-3-17-03 

Lab ID: L34315-3 

PARAMETER 

LEAD-LOW LEVEL 

PESTICIDE/P(3 ANALYSIS 
METHOXYCHLOR 

PH 

ANTIMONY-LOW LEVEL 

SEMI-VOLATILE ANALYSIS 
ANTHRACENE 
BENZO (A) ANTHRACENE 
BENZO (K) FLUORANTHENE 
3,4 -BENZOFLUORANTHENE 
BENZO (B) FLUORANTHENE 
BENZO (G, H, I) PERYLENE 
BENZO (A) PYRENE 
CHRYSENE 
DIBENZ (A, H) ANTHRACENE 
FLUORENE 
INDENO(1,2,3-CD)PYRENE 
NAPHTHALENE 
PHENANTHRENE 
PYRENE 
PHENOL 
4-METHYLPHENOL 
1, 3-DICHLOROBENZENE 
1,4-DICHLOROBENZENE 
1,2-DICHLOROBENZENE 
DIMETHYL PHTHALATE 
BUTYLBENZYL PHTHALATE 
DI-N-BUTYL PHTHTiLATE 
2 - METHYLNAPHTHALENE 
3,4-DICHLORONITROBENZENE 
DIPHENYL SULFONE 

UNITS 

mg/L 

ug/L 

PH UNITS 

mg/L 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L. 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

< 

< 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

.0198 

.02 

6.82 

.0004 

10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 

LIMIT 
OF 

QUANTITATION 

.0003 

.02 

0 

.0004 

10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 
10 

TEST 

EPA 

EPA 

EPA 

EPA 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

METHOD 

200.8 

8081 

150.1 

200.8 

8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 
8270C 

TEST DATE 

24-MAR-03 

03-APR-04 

19-MAR-03 

24-MAR-03 

26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 

ANALYST 

JMS 

CAK 

CEB 

JMS 

CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
CS 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROTffl 
STATE COLLEGE , PA 16801 
Account Nuraber: 155 

Contact: RAINER DOMALSKI 

Date Received. 18-MAR-99 
Date Reported. 04-APR-03 

Invoice Number: 31184 

Date Collected 13-MAR-03 

Client ID OUTFALL-3-17-03 

Lab ID: L34315-3 

PARAMETER 

TOTAL DISSOLVED SOLIDS 

THALLIUM-LOW LEVEL 

TOTAL ORGANIC CARBON 

TOTAL SUSPENDED SOLIDS 

VOLATILE ANALYSIS 
VINYL CHLORIDE 
DICHLOROMETHANE 
1,1-DICHLOROETHENE 
CIS-1,2-DICHLOROETHENE 
TRANS -1, 2 - DICHLOROETHENE 
CHLOROFORM 
1, 2 - DI CHLOROETHANE 
1,1,1-TRICHLOROETHANE 
1,1,2, 2-TETRACHLOROETHANE 
1,2-DICHLOROPROPANE 
TRICHLOROETHENE 
BENZENE 
TETRACHLOROETHENE 
TOLUENE 
CHLOROBENZENE 
ETHYLBENZENE 

M.P-XYLENE 
O-XYLENE 
ACETONE 
2-BUTANONE 
CHLOROMETHANE 
CIS-1,3-DICHLOROPROPENE 
TRANS-1, 3-DICHLOROPROPENE 
BROMOFORM 
DI BROMOCHLOROMETHANE 
BROMODICHLOROMETHANE 
CARBON TETRACHLORIDE 

UNITS 

rag/L 

mg/L 

mg/L 

mg/L 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L. 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

< 

< 

< 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
' • 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

440 

.0002 

1 

5 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 

5 
5 
10 
10 
10 
5 
5 
5 
5 
5 
5 

LIMIT 
OF 

QUANTITATION 

10 

.0002 

1 

5 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 

S 
5 

5 
5 
10 
10 
10 
5 
5 
5 
5 
5 
5 

TEST 

EPA 

EPA 

EPA 

EPA 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

METHOD 

160.1 

200.8 

415.1 

160.2 

8260B 
8260B 
8260B 
8260B 
B260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 

8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
82eOB 
8260B 
8260B 
8260B 
8260B 

TEST DATE 

20-MAR-03 

24-MAR-03 

28-FEB-03 

20-MAR-03 

26-MAR-03 
26-MAR-03 
2S-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 

26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 

ANALYST 

STL 

JMS 

STL 

STL 

JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 

JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number: 155 

Contact: RAINER DOMALSKI 

Date Received: 18-MAR-99 
Date Reported: 04-APR-03 

Invoice Number- 31184 

Date Collected. 13-MAR-03 

Client ID: OUTFALL-3-17-03 

Lab ID: L34315-3 

PARAMETER UNITS 

LIMIT 
OP 

QUANTITATION TEST METHOD TEST DATE ANALYST 

BROMOMETHANE 

ZINC-LOW LEVEL 

ug/L 

mg/L 

10 

0005 

EPA 8260B 

EPA 200.8 

26-MAR-03 

24-MAR-03 

JEG 

JMS 

Comments: Please see Narrative L34315 for comraents related to this saraple 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 
201 STRUBLE ROAD 
STATE COLLEGE , PA 16801 
Account Number: 155 

Contact. RAINER DOMALSKI 

Date Received: 18-MAR-03 
Date Reported- 04-APR-03 

Invoice Number: 31184 

Date Collected. 15-MAR-03 

Client ID: TRIP BLANK 

Lab ID: L34315-4 

PARAMETER 

VOLATILE ANALYSIS 
VINYL CHLORIDE 
DICHLOROMETHANE 
1,1-DICHLOROETHENE 
CIS-1,2-DICHLOROETHENE 
TRANS-1,2-DICHLOROETHENE 
CHLOROFORM 
1, 2-DICHLOROETHANE 
1,1,1-TRICHLOROETHANE 
1,1,2,2 -TETRACHLOROETHANE 
1,2-DICHLOROPROPANE 
TRICHLOROETHENE 
BENZENE 
TETRACHLOROETHENE 
TOLUENE 
CHLOROBENZENE 
ETHYLBENZENE 
M,P-XYLENE 
O-XYLENE 
ACETONE 
2-BUTANONE 
CHLOROMETHANE 
CIS-1,3-DICHLOROPROPENE 
TRANS-1,3-DICHLOROPROPENE 
BROMOFORM 
DIBROMOCHLOROMETHANE 
BROMODICHLOROMETHANE 
CARBON TETRACHLORIDE 
BROMOMETHANE 

UNITS 

ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L' 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 
ug/L 

RESULT 

< 
< 
< 
<: 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
S 
5 
5 
5 
5 
5 
5 
5 
10 
10 
10 
5 
5 
5 
5 
5 
5 
10 

LIMIT 
OF 

QUANTITATION 

10 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
5 
10 
10 
10 
5 
5 
5 
5 
5 
5 
10 

TEST 

EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 
EPA 

METHOD 

8260B 
82eOB 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
82eOB 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
8260B 
82eOB 
8260B 
82eOB 
82S0B 

TEST DATE 

26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 
26-MAR-03 

ANALYST 

JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 
JEG 

Comments. <none> 
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RUTGERS ORGANICS CORPORATION/EHS DEPT 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT 155 

Date Received 18-Mar-03 

Date Reported l-Apr-03 

Invoice Number 31184 

Contact- RAINER DOMALSKI Date Collected: 17-Mar-03 

Client ID AGACl-2-3-17-03 

Lab ID. L34315-5 

PARAMETER 

VOLATILE ANALYSIS 

BROMODICHLOROMETHANE 

BROMOFORM 

DIBROMOCHLOROMETHANE 

DIBROMOMETHANE 

TRANS-1, 2-DICHLOROETHANE 

CUMENE 

N-PROPYLBENZENE 

1,2,3-TRICHLOROPROPANE 

DICHLORODIFLUOROMETHANE 

VINYL CHLORIDE 

CHLOROETHANE 

TRICHLOROFLUOROMETHANE 

1,1-DICHLOROETHENE 

1,1-DICHLOROETHANE 

CIS-1,2-DICHLOROETHENE 

CHLOROFORM 

1,1,1-TRICHLOROETHANE 

CARBON TETRACHLORIDE 

BENZENE 

1,2-DICHLOROETHANE 

TRICHLOROETHENE 

1, 2-DICHLOROPROPANE 

CIS-1,3-DICHLOROPROPENE 

TOLUENE 

TRANS-1,3-DICHLOROPROPENE 

1,1, 2-TRICHLOROETHANE 

TETRACHLOROETHENE 

1,2-DIBROMOETHANE (EDB) 

CHLOROBENZENE 

ETHYLBENZENE 

M,P-XYLENE 

O-XYLENE 

STYRENE 

UNITS 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

RESULT 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

LIMIT 

OF 

QUANTITATION 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

10 

TEST METHOD 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TEST DATE 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

ANALYST 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 
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ACCOUNT 155 

Contact RAINER DOMALSKI 

Date Received- 18-Mar-03 

Date Reported l-Apr-03 

Invoice Number. 31184 

Date Collected. 17-Mar-03 

Client ID AGACl-2-3-17-03 

Lab ID: L34315-5 

PARAMETER 

1,1,2,2-TETRACHLOROETHANE 

1,3,5-TRIMETHYLBENZENE 

1,3-DICHLOROBENZENE 

1,4-DICHLOROBENZENE 

1,2-DICHLOROBENZENE 

UNITS 

ppb (v/v) 

ppb (v/v) 

ppb (v/v) 

ppb (v/v) 

ppb (v/v) 

RESULT 

< 10 

< 10 

< 10 

< 10 

< 10 

LIMIT 

OF 

QUANTITATION 

10 

10 

10 

10 

10 

TEST METHOD 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

TEST DATE 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

ANALYST 

SUB 

SUB 

SUB 

SUB 

SUB 
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201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT 155 
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Date Reported l-Apr-03 

Invoice Number. 31184 

Contact- RAINER DOMALSKI Date Collected: 17-Mar-03 

Client ID: AGACl-2-3-17-03 

Lab ID: L34315-5 

MASS SPECTROMETSH/DATA SYSTEM (MSDS) TENTATIVELY IDENTIFIED COMPOTJNDS 

PARAMETER 

ESTIMATED 

RESULT 

RETENTION 

TIME TEST METHOD TEST DATE 

METHYLENE CHLORIDE ppb (v/v) M 7 0926 EPA-19 TO-14 27-Mar-03 

M Result was measured against nearest internal standard assuming a response factor of 1 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT. 155 

Date Received- 18-Mar-03 

Date Reported. l-Apr-03 

Invoice Number: 31184 

Contact RAINER DOMALSKI Date Collected: 17-Mar-03 

Client ID. AGACF-3-17-03 

Lab ID: L34315-6 

PARAMETER 

VOLATILE ANALYSIS 

BROMODICHLOROMETHANE 

BROMOFORM 

DIBROMOCHLOROMETHANE 

DIBROMOMETHANE 

TRANS-1, 2-DICHLOROETHflNE 

CUMENE 

N-PROPYLBENZENE 

1,2,3-TRICHLOROPROPANE 

DICHLORODIFLUOROMETHANE 

VINYL CHLORIDE 

CHLOROETHANE 

TRICHLOROFLUOROMETHANE 

1, 1-DICHLOROETHENE 

1, 1-DICHLOROETHANE 

CIS-1,2-DICHLOROETHENE 

CHLOROFORM 

1,1,1-TRICHLOROETHANE 

CARBON TETRACHLORIDE 

BENZENE 

1,2-DICHLOROETHANE 

TRICHLOROETHENE 

1,2-DICHLOROPROPANE 

CIS-1,3-DICHLOROPROPENE 

TOLUENE 

TRANS-1,3-DICHLOROPROPENE 

1, 1,2-TRICHLOROETHANE 

TETRACHLOROETHENE 

1,2-DIBROMOETHANE (EDB) 

CHLOROBENZENE 

ETHYLBENZENE 

M,P-XYLENE 

O-XYLENE 

STYRENE 

UNITS 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 
< 

< 
< 
< 
< 
< 
< 

< 
< 

RESULT 

2 

2 

2 

2 

6.3 

1.5 

LIMIT 

OF 

QUANTITATION 

2 

2 

2 

2 

TEST METHOD 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TEST DATE 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mjr-03 

27-Mar-03 

27-Mar-03 

ANALYST 

SUB 

SUB 

SUB 

SUB 

SDB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 
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RUTGERS ORGANICS CORPORATION/EHS DEPT 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT: 155 

Date Received. 18-Mar-03 

Date Reported- l-Apr-03 

Invoice Number 31184 

Contact. RAINER DOMALSKI Date Collected- 17-Mar-03 

Client ID AGACF-3-17-03 

Lab ID: L34315-6 

PARAMETER 

1,1,2,2-TETRACHLOROETHANE 

1,3,5-TRIMETHYLBENZENE 

1,3-DICHLOROBENZENE 

1, 4-DICHLOROBENZENE 

1, 2 - DICHLOROBENZENE 

UNITS 

ppb (v/v) 

ppb (v/v) 

ppb (v/v) 

ppb (v/v) 

ppb (v/v) 

RESULT 

< 1 

1.1 

< 1 

< 1 

4.1 

LIMIT 

OF 

QUANTITATION TEST METHOD 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

EPA-19 TO-14 

TEST DATE 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

ANALYST 

SUB 

SUB 

SUB 

SUB 

SUB 
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RUTGERS ORGANICS CORPORATION/EHS DEPT. 

201 STRUBLE ROAD 

STATE COLLEGE, PA 16801 

ACCOUNT 155 

Date Received: 18-Mar-03 

Date Reported. l-Apr-03 

Invoice Number- 31184 

Contact RAINER DOMALSKI 

Client ID: AGACF-3-17-03 

Lab ID. L34315-6 

MASS SPECTROHETER/DATA SYSTEM (HSDS) TENTATIVELY IDENTIFIED C0HP0XJND3 

Date Collected 17-Mar-03 

PARAMETER 

METHYL ALCOHOL 

BUTANE, 2-METHYL-

PENTANE 

METHYLENE CHLORIDE 

PENTANE, 2-METHYL

HEXANE 

ETHYL ACETATE 

DECANE 

BENZENE, 1,2,4-TRIMETHYL-

UNKNOWN 

UNITS 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

ppb 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

(v/v) 

ESTIMATED 

RESULT 

6.5 

12 

15 

87 

2 2 

2 2 

3.0 

3.5 

7.0 

3 0 

RETENTION 

TIME 

M 4 6062 

M 5.6994 

M 6 1939 

M 7.0962 

M 7.9986 

M 9.022 

M 9.6644 

M 18.965 

M 19.112 

M 19.581 

TEST METHOD 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

EPA-19 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TO-14 

TEST DATE 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

27-Mar-03 

ANALYST 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

SUB 

M: Result was measured against nearest internal standard assuming a response factor of 1. 
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